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EXECUTIVE SUMMARY 
 
The 2008 State Interregional Transportation Improvement Program (ITIP) was prepared 
in accordance with Government Code Section 14526, Streets and Highways Code Section 
164 and the California Transportation Commission (Commission) State Transportation 
Improvement Program (STIP) Guidelines.  The 2008 ITIP is a five-year program of 
projects covering Fiscal Years 2008-09 through 2012-13. The purpose of the ITIP is for 
improvement of interregional movement of people, vehicles, and goods. 
 
The 2008 STIP Fund Estimate, adopted in October 2007, provided about $1.2 billion of 
new programming capacity over 2008 STIP period.  Of this, the ITIP was given a 
programming target of about $316 million. This ITIP proposes about $377 million for 
projects, an amount above the Fund Estimate target in the event the Commission has an 
opportunity to program this advance of STIP shares.   
 
Consistent with law and Commission guidelines, the ITIP proposal includes funding for 
state highways, intercity rail, and transportation enhancements.  The programming 
proposal in this ITIP is consistent with the following principles to: 
 

1. Fully fund project components as needed consistent with updated estimates. 
2. Maintain commitment to ongoing projects by funding ready to go components. 
3. Fund new starts within available revenues. 

 
Streets and Highways Code Section 164(a) describes how ITIP funds are to be 
distributed.  The following table summarizes these categories and respective amounts. 
 

Category Amount 
Intercity Rail & Grade Separations $45,000 
North Counties, urbanized, non-interregional roads $39,700 
South Counties, urbanized, non-interregional roads $73,484 
Interregional roads, non-urbanized $219,190 
 $377,374 
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ITIP OVERVIEW, PLANNING AND OBJECTIVES 
 
The 2008 State Interregional Transportation Improvement Program (ITIP) was prepared 
in accordance with Government Code Section 14526, Streets and Highways Code Section 
164 and the California Transportation Commission (Commission) State Transportation 
Improvement Program (STIP) Guidelines.  The 2008 ITIP is a five-year program of 
projects covering Fiscal Years 2008-09 through 2012-13. The purpose of the ITIP is for 
improvement of interregional movement of people, vehicles, and goods. 
 
Regional agencies and the Department are required to submit their plans to the 
Commission on February 19, 2008.  By law, regional agencies nominate a program of 
projects funded by 75 percent of new STIP funding while the Department nominates 
projects for the ITIP from the remaining 25 percent share of funding.  Projects nominated 
by the Department are intended to address interregional connectivity consistent with the 
Interregional Transportation Strategic Plan.   
 
Consistency with Plan & Themes 
The 2008 ITIP is consistent with the Interregional Transportation Strategic Plan (ITSP).  
The ITSP is the framework that guides investment of Interregional Improvement Program 
(IIP) dollars. The ITSP includes six primary objectives for directing interregional 
program funds to achieve statewide interregional goals, which are: 
 

1. Complete a Trunk System of Higher Standard Routes  
2. Connect Urbanized Areas to the Trunk System 
3. Dependable Connectivity to Major Gateways and Intermodal Transfer Facilities 
4. Connect Urbanizing Centers to the Trunk System 
5. Link Rural and Smaller Urban Centers to the Trunk System 
6. Improve Intercity Passenger Rail 

 
A copy of the ITSP is online at http://www.dot.ca.gov/hq/transprog/ocip/te/itsp.pdf. 
 
The 2008 ITIP continues to promote the goal of improving interregional mobility and 
connectivity across California in cooperation with our regional partners by working 
together to ensure an integrated interregional and regional improvement program.  The 
Department adopted focused themes to meet the above goal and to guide ITIP 
investments and encourage funding partnerships to improve the State’s multi-modal 
transportation systems.  These themes are:   
 

• Complete the ITSP Focus Routes 
• Reduce Congestion and Promote Livable Communities 
• Improve Goods Movement 
• Encourage Rural Funding Partnerships  

 
The theme criteria are described in full detail in Appendix E.   
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Performance Measures 
The Department’s assessment of the 2008 ITIP is consistent with the CTC Guidelines 
Section 19 Criteria for Measuring Performance and Cost-Effectiveness.  This assessment 
is based on the goals and objectives for improving interregional mobility of people and 
goods consistent with the Department’s Interregional Transportation Strategic Plan 
(ITSP).  The STIP Guidelines (Section 34 – Interregional Program Objectives) requires 
the Department to develop the ITSP to guide the investment of the Interregional 
Improvement Program (IIP) funds.  The ITSP presents a Vision Statement with a set of 
Strategies to obtain the Vision.  It employs a set of guiding Principles that provides a 
foundation for project selection criteria.   
 
The Department conducted a qualitative assessment of the ITIP augmentation based on 
the evaluation of progress toward meeting the IIP Objectives.  The 2008 ITIP identifies 
new highway and intercity rail project to be added into the ITIP that meet the goals, 
strategies, principles and four of the six objectives in the ITSP for improving 
interregional mobility of people and goods.  Each new ITIP project meets the goals, 
strategies, principles and objectives in the ITSP.   The same qualitative factors were used 
for these projects during the last 2006 ITIP cycle and the project scope remains 
unchanged.  All projects have safety benefits.  Projects otherwise contributed towards 
improved mobility, reliability and productivity.  In the future STIP cycles, as data 
collection systems are improved, the Department will expand the assessment to 
quantitative analysis for all objectives.     
 
Challenges 
Insufficient funding is available to implement ongoing commitments to projects 
programmed for delivery in the 2006 STIP.  The 2008-09 Budget and trailer bill language 
diverted Public Transportation Account (PTA) spillover revenues and the other revenue 
source, Transportation Investment Fund (TIF) transfers from sales tax on gasoline, are 
insufficient to meet the demands of programmed delivery in FY 2008-09 and 2009-10.  
The projects were added in earlier STIP cycles under assumptions that included 
statutorily-established distribution of Proposition 42 revenues between PTA and the STA, 
higher gas tax revenues, and no diversion of spillover revenues from the PTA.  
Approximately one billion dollars worth of STIP projects will need to shift to later years 
to coincide with revenues made available by the two new years of the 2008 STIP.  This 
means that projects will be delayed and new projects cannot be added to the first few 
years of the 2008 STIP. 
 
As the ITIP is part of the STIP, these funding issues impact programming and new 
funding opportunities for ongoing projects.  The 2008 STIP Fund Estimate approved by 
the Commission suggests an ITIP programming target of about $316 million for new 
projects or project components.   These new funds are available in the 2011-12 and 2012-
13 fiscal years.  Environmental studies for approximately $4.5 billion worth of 
interregional projects are either finished or are nearing completion.  Most of these 
projects could start construction within five years if funding were available.  At the 
present level of investment, it is estimated that some projects, already programmed for 
environmental clearance and preliminary design, will need to wait over 25 years for 
construction to start. 
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2008 ITIP PROJECTS & FUNDING 
 
The 2008 STIP Fund Estimate, adopted in October 2007, provided the ITIP with at 
programming target of $316 million new programming over the five year period.  In 
addition to these funds, adjustments to the ITIP share balance have occurred since 
adoption of the Fund Estimate that is considered within this proposal.  In addition the 
department is proposing to lapse and delete several projects which have the effect of 
adding to the ITIP programming target.  Consistent with law and Commission guidelines, 
this proposal includes funding for state highways, intercity rail, and transportation 
enhancements.  This ITIP is consistent with the following principles to: 
 

1. Fully fund project components as needed consistent with updated estimates. 
2. Maintain commitment to ongoing projects by funding ready to go components. 
3. Fund new starts within available revenues. 

 
ITIP Adjustments 
The table below lists changes to the existing ITIP program that either have happened, or 
are planned to occur.  The net dollar impact is tallied at the bottom and results with a 
credit to the ITIP share balance. 
 
Co Rte PPNO Project Title Notes Net
Vote Adjustments (Thousands)
MEN 101 4417 Main St Laytonville Aesthetic Improvements Voted with Adjustments -23
SHA 44 6650 Dana to Downtown Phase A & B Voted with Adjustments -410
CC 80 0261F I-80 HOV WB Gap Closure Supplemental 936
LA 105 2119 Sepulveda to Nash WB Off-ramp Widening Voted with Adjustments -949
LA 110 3550 Median, Ramp, and Connector Improvements Voted with Adjustments -176
SBD 60/91/215 0121N 60/91/215 Supplemental 8,170
MER 99 5479 Atwater Freeway Voted with Adjustments -2,443
TUO 108 0004 Route 108 Bicycle Facility Voted with Adjustments 249

5,354
Closeouts
PLA 80 0146B I-80 Capacity/Operational Improvements - Phase 1 Closeout -176
SBD 15 0176A Route 15 SB Truck Climbing Lane Closeout -117

-293
Proposed Deletions
ALA 92 0090C Hesperian/Santa Clara Retrofit Soundwall Delete in 2008 STIP -670
SOL 80 5306 Follow Up Landscaping Delete in 2008 STIP -398
LA 138 3328 Route 138 Widening Delete in 2008 STIP -106
LA 138 3331 Route 138 Widening Delete in 2008 STIP -4,572
STA 120 0941 Oakdale Bypass Delete in 2008 STIP -68,777

-74,523
Proposed for Lapse
ALA 2086 Emeryville Station and Track Improvements Fund with Rail Bonds -10,000
MER 2082 Merced Crossover Fund with Rail Bonds -5,000
SJ 2066 Stockton ACE Northwest Track Connection Lapse -3,500
SD 2073 Carlsbad Double Track Fund with TCRP -1,480
SD 2006 Santa Margarita River Bridge and Double Track Fund with Rail Bonds -16,206
SOL 2085 Bahia Benicia Crossover Fund with Rail Bonds -4,750
VAR 2070 SCRRA Sealed Corridor Project Fund with Rail Bonds -3,000

-43,936

Subtotal (07/08 Adjustments) -113,398
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Vote Adjustments – This section reflects net reported savings or overruns to a project at 
time of vote.  This also includes supplemental votes (which reduce future programming 
capacity) and AB608 adjustments (which return capacity). 
 
Closeouts – This section refers to projects that are finished and have charges or savings 
that require reporting of share adjustments.  Normally this happens at time of vote; 
however, projects in this category were programmed in a manner that never caused them 
to be voted.  Commonly this includes projects programmed for support or right of way 
with STIP funds where construction is funded entirely with local funds.  The projects 
listed here were reported at the January 2008 Commission meeting (reference number 
3.4). 
 
Proposed Deletions – This section reflects projects not intended to be carried forward 
into the 2008 STIP.  Adjustments reflect programmed amounts less sunk costs. 
 

• Alameda 92 Soundwall – The entire scope of the work was incorporated into 
another project and was 100% locally funded with local funds. 

• Solano 80 Landscaping – The entire scope of work was incorporated into the 
mitigation work for the Cordelia Auxiliary Lanes projects, voted with IIP funds 
May 2003, and now completed. 

• Route 138 Widening – Both projects are legacies from pre SB45.  As currently 
programmed, these projects are not scoped or funded in a manner that will result 
with a constructible improvement.  The department may propose new projects, 
with new fundable scope, on the corridor in a future STIP cycle. 

• Oakdale Bypass – The department and StanCog have jointly decided to remove 
the funding for this project from the STIP during this cycle while StanCog 
analyzes programming options for its North County Corridor project.  During the 
2006 STIP Augmentation the department reprogrammed $22.2 million IIP and 
StanCog reprogrammed its entire $7.1 RIP million contribution to meet other 
pressing needs.  Both StanCog and the department are committed to 
reprogramming the original amounts programmed to the Oakdale Bypass to the 
North County Corridor project when StanCog has identified ITIP eligible and 
fully fundable components. 

 
Proposes for Lapse – This section includes projects programmed for delivery in the 
2007/08 fiscal year which were either funded with other funds or will not be delivered as 
planned.  The department requests the Commission at minimum program replacement 
projects to those that were funded with other funds. 
 
New Projects and Components 
Programming for new projects and components is split between the three main parts of 
the ITIP, highways, intercity rail, and transportation enhancements.  Within these parts, 
funds were applied to cost overruns not offset by savings elsewhere to ongoing project 
components, then to new projects and project components. 
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Changes to Programmed Components - Consistent with the set of ITIP principles 
discussed above, the first priority for programming went to fully fund work for ongoing 
project components.  Starting in late spring 2007 the department went through an exercise 
to update the estimate to complete amount for each capital outlay support (COS) 
component for every STIP project component for which Caltrans is the delivery agency.  
This work included all STIP, RIP and IIP.  The department then compared that amount to 
the current 2006 STIP programmed budget.  Variances greater than 10% were 
highlighted and recommended for a programming adjustment in the 2008 STIP.   
 
Caltrans COS project needs are documented in the 2008 STIP COS Programming Needs 
Baseline Report dated December 6, 2007 which was made available to all regional 
agencies by each Caltrans district last December.  A copy is available upon request.  The 
project detail sheets in Appendix F reflect COS needs from the STIP COS Programming 
Needs Baseline Report and include the recommended split between applicable funds 
(RIP, IIP, etc) where appropriate.  These sheets reflect the full funding needs for Caltrans 
delivered project components and should be used for 2008 STIP programming 
recommendations. 
 
Highways Projects – The ITIP is proposing to fund new components to eight pre-
existing ITIP projects.  Four of these are proposed to be funded through construction.  
These projects were selected for funding from a combination of relative ranking within 
the ITIP and deliverability. 
 

New Components 
Co Rte Project Title PSE RW Const 

ITIP Funds 
($1,000s) 

TUL 99 Tulare to Goshen 6-lane Freeway X X  12,500 
SBD 58 Kramer’s Junction – Phase 1 (2-lane alternative)   X 119,200 
KER 14 Freeman Gulch 4-lane Expressway Widening  X X  8,000 
MON 101 San Juan Road Interchange  X  24,250 
SBT 156 San Juan Bautista 4-lane Expressway   X 28,000 
SLO 46 Route 46 4-lane Expressway (Whitley 2) X X  16,000 
MRN 101 San Antonio Road Curve Correction (Marin-

Sonoma Narrows) 
X X X 66,040 

LA 101 Van Nuys - Van Nuys Blvd Off-Ramps   X 9,508 
     Total 283,498 

 
The Tulare Route 99 Tulare to Goshen 6-lane freeway, the Kern Route 14 Freeman 
Gulch 4-lane expressway widening, and the San Luis Obispo Route 46 4-lane 
Expressway projects are planned for construction programming in the 2010 STIP.  Both 
the San Juan Road interchange and San Juan Bautista 4-lane expressway projects are 
Trade Corridor Improvement Fund (TCIF) candidates for construction.   
 
The Route 58 Kramers Junction bypass project will fill a gap between two existing 4-lane 
expressway sections.  The present facility is a 2-lane conventional facility with at grade 
crossing at the Union Pacific Rail Road and signalized intersection with Route 395 
(Kramers Junction).  This is a very congested goods movement corridor with 
exceptionally high truck volumes.  The estimated cost to construct the 4-lane facility is 
$154,300,000, including construction support.  To provide the Commission with a less 
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costly option, a 2-lane expressway is proposed for $119,200,000 including construction 
support.  Ultimately, if the 2-lane option is chosen, the route will require widening to 4-
lanes consistent with the rest of the corridor. 
 
The Route 101 San Antonio Curve project is a component of the Marin/Sonoma narrows 
project and a compliment to the existing CMIA project.  This project will construct 
frontage roads, construct an interchange at San Antonio Road, straighten and realign the 
roadway, and convert to freeway the section of roadway that is presently a 4-lane 
expressway.  This project does not widen the existing roadway to 6-lanes, but does most 
of the preparatory work needed for that future subsequent project. 
 
Intercity Rail Projects - The department is recommending $103,186,000 of new 
Intercity Rail programming.  Much of this is offset by lapses or deletions elsewhere 
within the intercity rail program, so the amount of net new intercity rail programming is 
$45,000,000. 
 
Transportation Enhancements - The ITIP is proposing to fund new components on 22 
transportation enhancement (TE) eligible projects for a combined value of $36,665,000.  
These projects were prioritized and selected from within a list of 58 candidates valued at 
about $70 million.  All projects in this list have been reviewed and found to be eligible 
for federal TE funds.  Prioritization and selection was made consistent with the 
departments Transportation Enhancement Programming Guidelines. 
 
The following table summarizes funding breakouts in the ITIP. 
 

Highways IC Rail TE Total
Dollars in Thousands

Net Adjustments - Debit/(Credit) (69,462) (43,936) 0 (113,398)
Project Cost Changes - Over/(Under) 81,673 (14,250) 6,112 73,535
New Projects & Components 283,498 103,186 30,553 417,237
Net New ITIP Funds 295,709 45,000 36,665 377,374
2008 ITIP Programming Target 316,244
Net Advance/(Under Target) 61,130  
 
 
Consistency with Statutory Requirements 
The ITIP must be programmed consistent with the Streets and Highways Code Section 
164(a) as follows: 
 

• At least 60% of the program shall be programmed to projects outside urbanized 
areas on the interregional road system (IRRS) and for intercity rail.  Of this 
amount, at least 15% (9% of the ITIP) must be programmed for intercity rail 
projects.   

• Up to 40% may be programmed to projects anywhere in the state subject to the 
north/south 40%/60% split.  Projects may be state highway, mass transit guide-
way or rail grade separations. 

 
This can be reduced to three simple constraints. 
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• At least 9% of the program must be programmed for intercity rail and grade 
separations. 

• No more than 24% for projects in the South urbanized areas or other South area 
non-IRRS projects. 

• No more than 16% for projects in the North urbanized areas or other North area 
non-IRRS projects. 

 
The following table summarizes the ITIP projects included within these 
recommendations according to these categories. 
 

Amount Percent Test
45,000 12% 9% Minimum
39,700 11% 16% Maximum
73,484 19% 24% Maximum

219,190 58%
377,374 100%

Category
Intercity Rail & Grade Separations
North Counties, urbanized, non-interregional roads
South Counties, urbanized, non-interregional roads
Interregional roads, non-urbanized

 
 
 

 


